


We would like to bring to your attention the ongoing review of your final project report. As you are aware, it is crucial for us to ensure that all TVP projects are delivered in accordance with the approved project proposal.


However, after conducting a thorough assessment of your final project report and engaging in prolonged clarification discussions, we have identified several persistent issues that have made it challenging for us to make a conclusive judgment regarding the proper completion of the project. These issues include:

- 1) Broken URL listed on the frontend website, such as the WhatsApp button was linked to <https://www.baidu.com/>



- 2) Demo content still shown on the frontend website


我們優秀的專家員工



- 3) Low level of completeness in the implementation in content management



- 4) The “評論” function was not working properly.



- 5) Google Pay, PayPal and 離綫支付 were not supported on the website
- 6) The Stripe was still showing irrelevant company name i.e Beauty Allure

← Checkgaa Limited

A202405221457049258818549

HK\$389.00

BEAUTY ALLURE

Powered by stripe | 條款 | 隱私

用 link 支付

或用金融卡支付

電郵地址

金融卡資訊

1234 1234 1234 1234

VISA

月份/年份

CVC

持卡人姓名

全名

國家或地區

中國香港特別行政區

安全地保存我的資訊，用於一鍵結帳
輸入您的手機號碼來建立 Link 帳戶，然後在 Checkgaa Limited
及接受 Link 的任何地方上更快支付。

5123 4567

link · 更多資訊

支付

- 7) Testing data and demo content was still found in the provided evidence
- 8) Google Analytics was not implemented as per the evidence
- 9) Lack of evidence of the hardware items (Self checkout machines and Smart locker)

We urge you to address these outstanding issues without delay and provide a response to the Secretariat by **within 10 working days**. Failure to do so may result in your TVP project being considered incomplete or not delivered in accordance with the project proposal. In such cases, the situation and findings will be duly documented and submitted to the TVP Committee for their final decision. **Please note that potential funding amount adjustment or rejection will be subject to the TVP Committee's final decision.**